
Caltrans Public Information Office
985 Loring Ave.
Crockett, CA  94525

NEW CARQUINEZ SUSPENSION BRIDGE (04-013014)                              Resident Engineer: Bill Bornman
Time Elapsed:  71%
Complete:  85%
Est. Date of Opening: October 2003

WORK COMPLETED THIS WEEK:
DECK ERECTION
 Connected unit 24 to the north abutment
 Begin lifting units 1 and 23
 Complete constructing the skid track on Crockett trestle
 Prefabricate temporary access platforms for deck

TOWER 3
 Continue installing electrical conduit risers

TOWER 2
 Begin installing stairs and landings in the east leg

NEW CROCKETT INTERCHANGE (04-013054)                                                Resident Engineer: Rich Foley
Time Elapsed:  79%
Complete:  64%
Est. Date of Completion:  Mainline I-80 October 2003, Crockett Ramps Spring 2004

WORK COMPLETED THIS WEEK:
EASTBOUND OFFRAMP
 Continue building falsework and frames

WESTBOUND ONRAMP 
 Build forms for soffit and exteriors
 Strip old formwork from frame 1
 Build falsework for frame 2
 Build soffit/stems for frame 3

VIADUCT
 Form stems on span 5
 Build falsework pads on span 6

WESTBOUND OFFRAMP
 Pour concrete upper column of Bent 3

CARQUINEZ BRIDGE
RETROFIT AND
REPLACEMENT PROJECTS

Status of Construction
Week Ending March 14, 2003


